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2 8 MAY 1981

MEMORANDUM FOR THE RECORD

SUBJECT: Meeting with NCPC Representatives, 12 May 1981

STAT

1.

The following people attended the meeting:

CIA NCPC
Bob Jresham
George Evans

The meeting was arranged by at the request of the undersigned.
The purpose was to obtain early counsel on how to proceed with the NCPC approval
process

.

STAT

2.

The NCPC representatives were advised that the DCI xvas receptive to a
new study of consolidation on the Langley conpound. As a result, the BPS had
been established to do the new analysis and had recognized the need to seek
NCPC opinion on any new proposal before placing a construction decision before
the DCI. It was emphasized that a construction decision has not been made and
therefore we were interested in avoiding unnecessary publicity with attendant
reactions until such time as it was warranted.

3.

Mr. Gresham advised that a modification of the Commission review
process was now in effect. By original procedures, formal preliminary and
final reviews of the Master Site Plan were necessary. Due to the volume of
preliminary reviews and the questionable benefits experienced, the Commission
is currently insisting ipon a final review only. In terms of Agency planning,
this should occur in early January 1982.

4.

Mr. Gresham did emphasize the desirability of approaching the
Commission in a less formal fashion earlier in the planning. Because of the

significant turnover in Commission members, an information presentation sometime
later this summer would alert them to our planning and provide initial reactions
helpful in guiding the preparation of the final plan.

5.

We were advised to carefully examine our approach to the environmental
inpact issue. While we can avoid piiblic statements until a construction
decision is made, this will leave us legally -vulnerable to any par-ty who chal-
lenges the Agency on administrative procedure.
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6. We were also advised to make contact with cognizant authorities to

revalidate acceptable traffic and utility loads. This is planned as part

of the Scope of Work for the revised site plan and poses another potential

source of premature publicity.

7. The NCPC representatives were open and helpful. During a short

drive-through of the con5)Ound, they commented favorably on the quality of

grounds maintenance and landscaping, and were shown examples of Agency compli-

ance with earlier Commission recommendations. It is clear that at least the

Commission Staff is impressed with the sincerity of the Agency in its dealings

with NCPC.
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